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07/20/09 Statement of Ongoing Contracts as of 08/03/09

11District

11-IMP-7-3.7/6.9

11-IMP-7-/1.2

11-IMP-8-96.3/96.8

11-IMP-78-12.1/15.2

11-IMP-86-4.4/4.7

11-IMP-86-7.6/8

Fed Aid

HE14

HE14

HM1

HA22

HE14

HB1

HA22

Pgm Code

IN IMPERIAL COUNTY NEAR CALEXICO ON

ROUTE 7 AND ON ROUTE 8

IN IMPERIAL COUNTY ABOUT 7 MILES EAST

OF CALEXICO FROM THE  INTERNATIONAL

BORDER CROSSING TO ROUTE 98

IN IMPERIAL COUNTY AT WINTERHAVEN

FROM 0.2 MILE WEST TO 0.3 MILE EAST

OF 4TH AVENUE OVERCROSSING.

IN IMPERIAL COUNTY IN AND NEAR

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE

111

IN IMPERIAL COUNTY NEAR EL CENTRO

FROM 0.2 MILE SOUTH TO 0.2 MILE

NORTH OF MCCABE ROAD

IN IMPERIAL COUNTY IN EL CENTRO  FROM

SCOTT AVENUE TO LINCOLN AVENUE

Description 

HIGHWAY PLANTING AND IRRIGATION

RHMA (G) OVERLAY

RAMP REHABILITATION

CONSTRUCT FOUR-LANE EXPRESSWAY

INSTALL NEW TRAFFIC SIGNALS

INSTALL REINFORCED CONCRETE PIPES

Type Of Work

SIERRA LANDSCAPE COMPANY

HAZARD CONSTRUCTION COMPANY

ABC CONSTRUCTION COMPANY, INC.

SKANSKA

T D S ENGINEERING

BERT W. SALAS, INC.

Contractor

PALM DESERT, CA  92211

SAN DIEGO,CA  92192

SAN DIEGO,CA  92213

BRAWLEY,CA  92227

WESTLAKE VILLAGE CA 91361

SANTEE, CA  92071

 

 

 

 

(805)371-4639

 

ARINDUQUE, RAY

HERNANDEZ, DANIEL

CORTEZ, DAVID

RIZZUTTO, SHAWN

HERNANDEZ, DANIEL

Resident
Engineer

(858)467-4084

(760)594-2008

(858)688-1597

(760)355-8666

 

(760)594-2008

 $1,156,018

 $1,293,748

 $316,963

 $69,038,861

 $319,156

 $515,385

Bid + CCOs

 $1,121,532

 $7,692

 $49,465

 $38,198,648

 $0

 $0

Comp To  date

 $2,075

 $7,692

 $49,465

 $3,158,827

 $0

 $0

This Month

11/16/07

01/02/09

03/10/09

03/11/08

06/30/09

06/04/09

Awarded

12/21/07

01/23/09

04/09/09

03/27/08

07/16/09

07/03/09

Approved

10/26/11

09/21/09

08/20/09

01/28/11

09/14/09

Est Comp

 0%

 10%

 100%

 0%

 0%

 0%

%Time

 0%

 1%

 16%

 0%

 0%

 0%

% Work 

PLANT EST

SATIS

 

OVER RUN

PLANT EST

SATIS

 

 

Message

11-068024

11-296004

11-295704

11-167884

11-288104

11-295804

Contract 

  

  

  

HPLU-6211-(067)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

73-771 DINA SHORE DRIVE, 200

P.O. BOX 229000

3120 NATIONAL AVE

861 MAIN STREET

1014 S WESTLAKE BLVD STE 1413

10769-205 WOODSIDE AVE.

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

SAN DIEGO,CA 92111

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL,CA 92251

IMPERIAL, CA 92251

Accepted

Location
Storm Water
Plan
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11District

11-IMP-98-1.5/22

11-IMP-111-4.7/T8.2

11-IMP-111-11.4/22.2

11-SD-5-8.6/10

11-SD-5-12.4/16.1

11-SD-5-15.1/15.1

Fed Aid

HM1A

HM1A

HE14

HA25

HA25

HM3

HB4N

Pgm Code

IN IMPERIAL COUNTY NEAR OCOTILLO AND

CALEXICO FROM IMPERIAL HIGHWAY TO

WESTSIDE MAIN CANAL BRIDGE

IN IMPERIAL COUNTY NEAR CALEXICO FROM

ROUTE 86 TO ROSS ROAD

IN IMPERIAL COUNTY NEAR BRAWLEY AT

VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM N5-N15

CONNECTOR OVERCROSSING TO S5-S163

OFF-RAMP OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT

S5-E94 CONNECTOR VIADUCT

Description 

APPLY PME CHIP SEAL

RUBBERIZED ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

TREAT BRIDGE DECK

INSTALL GALVANIZED STEEL FENCE

Type Of Work

INTERNATIONAL SURFACING SYSTEM

ORTIZ ASPHALT PAVING, INC.

P&D LANDSCAPE MGMT. SERVICES

WESTERN RIM CONSTRUCTORS, INC.

CAROLINO

LB CIVIL CONSTRUCTION, INC.

Contractor

MODESTO,CA  95352

SAN BERNARDINO, CA 92408

ORANGE, CA  92868

ESCONDIDO,CA  92029

SAN DIEGO, CA  92131

 

 

 

 

 

 

HERNANDEZ, DANIEL

RIZZUTTO, SHAWN

ARINDUQUE, RAY

ARINDUQUE, RAY

JUAREZ, DANIEL

FIGUEROA, RENE

Resident
Engineer

(760)594-2008

(760)355-8666

(858)467-4084

(858)467-4086

(858)688-1501

(619)697-2439

 $1,683,518

 $1,762,666

 $1,430,600

 $5,681,810

 $1,225,038

 $481,366

Bid + CCOs

 $0

 $2,027,884

 $1,355,323

 $5,400,744

 $680,395

 $413,682

Comp To  date

 $0

 $0

 $4,885

 $20,347

 $15,488

 $0

This Month

05/06/09

05/12/08

03/06/06

06/02/06

02/05/09

06/18/08

Awarded

05/21/09

05/30/08

03/17/06

06/15/06

03/09/09

07/16/08

Approved

01/12/10

07/01/09

09/17/09

02/11/11

09/11/09

05/27/09

Est Comp

 0%

 100%

 0%

 0%

 69%

 0%

%Time

 0%

 95%

 0%

 0%

 55%

 0%

% Work 

SUSPENDED

OVER RUN

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

11-277904

11-276614

11-256204

11-0786U4

11-290904

11-284804

Contract 

  

  

  

ACIM-005 -(599)8

  

  

  

  

  

CSTS-054 -(07E)P

  

  

  

  

  

 S05-4 00-(E)

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P.O. BOX 4770

382 E. ORANGE SHOW RD.

999 TOWN AND COUNTRY RD, FL4

912-108 S. ANDREASEN DRIVE

10650-212 TREENA STREET

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

817 SWEETWATER ROAD

IMPERIAL,CA 92251

IMPERIAL, CA 92251

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

DEL MAR, CA 92014

SPRING VALLEY, CA 91977

Accepted

06/22/09

Location
Storm Water
Plan
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11District

11-SD-5-16.2/19.7

11-SD-5-34.7/35.7

11-SD-5-35.7/38.5

11-SD-5-39.8/71.9

11-SD-5-50.9/52.8

11-SD-5-52.8/54.9

Fed Aid

HA21

HB4C

HB4C

HM3

HA25

HA25

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM 0.1 MILE

SOUTH OF SIXTH AVENUE OVERCROSSING TO

0.3 MILE SOUTH OF ROUTE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD

OVERCROSSING TO 1.0 KM SOUTH OF VIA

DE LA VALLE UNDERC

IN SAN DIEGO COUNTY IN SAN DIEGO

SOLANA BEACH AND ENCINITAS FROM SAN

DIEGUITO RIVER BRIDGE TO SAN ELIJO

LAGOON BRIDGE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM BIRMINGHAM DRIVE

OVERCROSSING TO SAN MATEO CREEK

BRIDGE

IN SAN DIEGO COUNTY IN CARLSBAD AND

OCEANSIDE FROM BUENA VISTA LAGOON

BRIDGE TO BROOKS STREET  OVERCROSSING

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

BROOKS STREET OVERCROSSING  TO 0.1 KM

NORTH OF CAMP DEL MAR  OVERCROSSING

Description 

TREAT BRIDGE DECK WITH METHACRYLATE

PLANTING AND IRRIGATION

CONSTRUCT HOV LANE

CLEAN AND TREAT BRIDGE DECKS

HIGHWAY PLANTING

PLANTING AND IRRIGATION

Type Of Work

CAROLINO CONSTRUCTION

CORPORATION

PACIFIC RESTORATION GROUP, INC

COFFMAN SPECIALTIES, INC.

CAROLINO CONSTRUCTION CORP.

MSJS MANAGEMENT SERVICES, INC.

P&D LANDSCAPE MANAGEMENT

Contractor

NATIONAL CITY CA 91950

CORONA, CA  92877

SAN DIEGO,CA  92117

NATIONAL CITY,CA  91950

RIVERSIDE, CA  92517

ORANGE,CA  92868

(619)474-4242

 

 

 

 

 

HURTZIG, JOHN

ETEZADI, AMIR

RAFIQ, AHMAD

HURTZIG, JOHN

HURTZIG, JOHN

Resident
Engineer

 

(858)467-4086

(858)467-4090

(858)688-1415

(858)467-4086

(858)467-4086

 $1,056,741

 $750,592

 $35,444,009

 $1,276,447

 $1,843,462

 $1,307,372

Bid + CCOs

 $0

 $607,162

 $33,488,452

 $122,599

 $1,557,472

 $937,436

Comp To  date

 $0

 $0

 $113,393

 $122,599

 $5,437

 $12,252

This Month

05/27/09

08/04/04

08/15/07

04/10/09

09/26/07

08/09/07

Awarded

06/16/09

08/20/04

09/10/07

04/28/09

11/06/07

09/18/07

Approved

04/26/10

12/31/09

09/17/09

12/28/11

10/24/11

Est Comp

 0%

 0%

 0%

 53%

 0%

 0%

%Time

 0%

 0%

 0%

 10%

 0%

 0%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

PLANT EST

SATIS

Message

11-291104

11-065104

11-2358U4

11-291304

11-239604

11-239504

Contract 

  

STPL-6211-(037)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

3035 E 8TH STREET

P.O. BOX 77038

4375-260 JUTLAND DRIVE

3035 E. 8TH STREET

P.O. BOX 52797

999 TOWN AND COUNTRY RD, FIR4

7177 OPPORTUNITY RD.

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO,CA 92111

SAN DIEGO, CA 92111

DEL MAR, CA 92014

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-54.9/0

11-SD-8-9.3/9.8

11-SD-15-.4/19.6

11-SD-15-1.8/6.9

11-SD-15-3.2/M4.1

11-SD-15-8.9/9.7

Fed Aid

HB4N

HA22

HA22

HA21

HA25

HA23

Pgm Code

IN SAN DIEGO COUNTY NEAR OCEANSIDE AT

0.1 MILE NORTH OF CAMP DEL MAR

OVERCROSSING

________________________________

IN SAN DIEGO COUNTY IN SAN DIEGO AND

LA MESA FROM 0.3 MILE WEST TO 0.2

MILE EAST OF LAKE MURRAY BLVD

OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM MARKET STREET

UNDERCROSSING TO MURPHY CREEK BRIDGE

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 AND ON ROUTE 805

IN SAN DIEGO COUNTY (SINK HOLE)

Description 

INSTALL CHANGEABLE MESSAGE SIGN

RAMP PAVEMENT REHABILITATION

UPGRADE EXISTING SIGNS

TREAT BRIDGE DECK WITH METHACRYLATE

PLANTING AND IRRIGATION

EMERGENCY EARTHWORK

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

HAZARD CONSTRUCTION COMPANY

PETERSON-CHASE GENERAL ENG.

TRUSDELL CORPORATION OF

CALIFORNIA INC

ACCU CONSTRUCTION, INC.

ERRECAS INC

Contractor

IRVINE CA 92614

SAN DIEGO CA 921929000

IRVINE, CA  92164-5706

TEMPE AZ 85282

PERRIS, CA  92570

SPRING VALLEY CA  91979

(949)252-0441

(858)587-3600

 

(602)437-1711

 

 

PEREZ, AL

ARINDUQUE, RAY

Resident
Engineer

 

 

(858)688-1519

 

(858)467-4084

 

 $173,081

 $331,007

 $355,980

 $397,697

 $4,599,190

 $1,000,000

Bid + CCOs

 $0

 $2,451

 $0

 $0

 $4,185,599

 $0

Comp To  date

 $0

 $2,451

 $0

 $0

 $26,021

 $0

This Month

07/14/09

05/20/09

05/27/09

07/01/09

09/10/07

03/01/98

Awarded

07/23/09

06/04/09

06/04/09

07/20/09

10/25/07

03/01/98

Approved

09/24/09

03/21/12

Est Comp

 0%

 7%

 0%

 0%

 0%

 0%

%Time

 0%

 1%

 0%

 0%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

11-286404

11-291604

11-294404

11-291404

11-070404

11-233204

Contract 

IM-0051-(607)E

  

  

  

ACIM-X073-(083)

ER-    -(   )

S 00-51 6-(7E)

  

  

  

--()

--()

--()

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

  

1792 KAISER AVENUE

P O BOX 229000

1792 KAISER AVENUE

1310 WEST 23RD STREET

23135 BETTY ROAD

P O BOX 1161

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-10.4/21.2

11-SD-15-10.5/M15

11-SD-15-16.0/M19.3

11-SD-15-18.6/M27.7

11-SD-15-18.8/M21.9

11-SD-15-20.5/28

Fed Aid

HB4C

HB4C

HB4C

HB4C

HB4C

HA25

HA23

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 AND ON ROUTE 163

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 KM SOUTH OF ROUTE 52/15

SEPARATION TO CARROLL CANYON ROAD

OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

MIRA MESA BOULEVARD UNDERCROSSING TO

0.3 KM SOUTH OF ROUTE 56/15

SEPARATION OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM 0.7 KM NORTH OF POWAY

ROAD OVERCROSSING TO 0.1 KM SOUTH OF

CLARENCE LANE UNDER

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 FROM 1.4 KM SOUTH OF RTE

15/56 SEPARATION TO CAMINO DEL NORTE

UC AND ON RTE 56 FROM 0

IN SAN DIEGO CO. ON I-15 FROM CARMEL

MTN ROAD OC TO CLARENCE LANE UC

Description 

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

HIGHWAY PLANTING AND IRRIGATION

REPAIR MBGR & SIGNS; PLC EROSION

CONTROL

Type Of Work

COFFMAN SPECIALTIES INC.

FCI CONSTRUCTORS, INC.

FCI CONSTRUCTORS, INC.

FCI CONSTRUCTION

SIERRA LANDSCAPE COMPANY

FCI CONSTRUCTORS  JEFF TURNER

Contractor

SAN DIEGO, CA  92117

SAN DIEGO,CA  92126

SAN DIEGO, CA  92126

SAN DIEGO,CA  92081

PALM DESERT, CA 92211

SAN DIEGO, CA  92127

 

 

 

 

 

 

MCMILLAN, STEVE

SILVA, GUS

ONTOY, HARWELL

BREYER, RICHARD

SAGGESE, CARMINE T.

MCMILLAN, STEVE

Resident
Engineer

(858)688-1435

(858)688-1521

(858)679-4563

(858)688-1430

(858)688-1497

(858)688-1435

 $61,857,408

 $51,634,647

 $69,105,777

 $51,410,186

 $2,557,772

 $1,001,000

Bid + CCOs

 $23,519,097

 $24,563,167

 $35,546,468

 $50,639,134

 $1,433,672

 $884,862

Comp To  date

 $1,588,849

 $2,913,015

 $2,569,076

 $1,049,117

 $365,173

 $0

This Month

07/25/08

05/12/08

02/08/08

07/10/06

05/12/08

10/25/07

Awarded

08/06/08

06/11/08

02/27/08

07/25/06

06/10/08

10/25/07

Approved

06/06/12

01/04/11

03/14/11

08/01/09

09/26/12

04/01/09

Est Comp

 20%

 40%

 44%

 100%

 24%

 100%

%Time

 38%

 47%

 51%

 99%

 56%

 88%

% Work 

 

 

 

 

 

 

Message

11-2T0924

11-2T0914

11-2T0934

11-080944

11-260714

11-293804

Contract 

  

  

  

ACIM-015 -(201)N

HPLU-6211-(064)N

  

  

  

  

ST62-11 0-(0PL) 

  62-11 0-(4N)

  

  

  

  

211-050-()

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

  

4375 JUTLAND DRIVE SUITE 260

10050 BLACK MOUNTAIN ROAD

10050 BLACK MOUNTAIN ROAD

2585 BUSINESS PARK DRIVE

73771 DINAH SHORE DRIVE

15950-N BERNARDO CTR DRIVE

13560 EVENING CREEK

DRIVE N.

13560 EVENING CREEK

DRIVE NORTH

13220-112 EVENING

CREEK DRIVE

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE NORTH (NORTH

TRLR)

13560 EVENING CREEK

DRIVE NORTH

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-21.9/M23.9

11-SD-15-24.0/M26.5

11-SD-15-24.4/M27

11-SD-15-26.0/30.2

11-SD-15-27.3/0

11-SD-15-30.0/31.5

Fed Aid

HB4C

HB4C

HB4C

HA25

HB4C

HB4C

HB4C

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CAMINO DEL NORTE UNDERCROSSING TO 0.4

KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.5 KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING TO 0.7 KM SOUTH OF VIA

RANCHO PARKWAY OVE

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM DUENDA ROAD

OVERCROSSING TO VIA RANCHO PARKWAY

OVERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR

ESCONDIDO AT VARIOUS LOCATIONS FROM

0.1 KM S OF HIGHLAND ROAD OC TO  0.2

KM N OF NINTH AVENUE UC

IN SAN DIEGO COUNTY IN ESCONDIDO AT

NORTH COUNTY FAIR OVERCROSSING

IN SAN DIEGO COUNTY IN ESCONDIDO FROM

NINTH AVENUE UNDERCROSSING TO ROUTE

15/78 SEPARATION

Description 

INSTALL PLANTING AND WATER SYSTEM

CONSTRUCT MANAGED LANES

PLANTING AND IRRIGATION

CONSTRUCT MANAGED LANES - NORTH

CONSTRUCT BARRIER TRANSFER MACHINE

CONSTRUCT MANAGED LANES

Type Of Work

EAST BAY CONSTRUCTION CO., INC

FCI CONSTRUCTORS/ BALFOUR

BEATTY, A JV DALE NELSON

EAST BAY CONSTRUCTION COMPANY

FLATIRON CORP.

WEIR CONSTRUCTION CORPORATION

ATKINSON CONTRACTORS, LP

Contractor

MURRIETA, CA  92562

VISTA, CA  92081

MURRIETA, CA  92562

SAN MARCOS, CA  92078

ESCONDIDO,CA  92029

FOOTHILL RANCH, CA  92610

 

 

 

 

 

 

SAGGESE, CARMINE T

JAVED, FARIDUN

SAGGESE, CARMINE T.

BREYER, RICHARD

CARDENAS, VICTOR

JAVED, FARIDUN

Resident
Engineer

(858)688-1542

(858)748-4261

(858)688-1497

(858)688-1430

(858)688-1524

(858)583-3423

 $1,228,952

 $93,639,239

 $849,261

 $47,825,167

 $5,958,196

 $48,645,075

Bid + CCOs

 $153,522

 $91,643,957

 $674,026

 $8,593,921

 $1,185,193

 $17,601,434

Comp To  date

 $71,685

 $109,779

 $44,042

 $1,455,295

 $261,130

 $2,192,129

This Month

02/19/09

09/09/04

09/22/08

11/20/08

08/20/08

07/21/08

Awarded

03/20/09

09/22/04

10/27/08

12/10/08

09/26/08

08/06/08

Approved

04/06/10

11/01/09

06/07/10

09/15/11

02/24/10

11/09/11

Est Comp

 30%

 0%

 0%

 17%

 53%

 24%

%Time

 14%

 0%

 0%

 18%

 21%

 36%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

 

Message

11-260724

11-080924

11-295104

11-2T0814

11-2T0894

11-2T0824

Contract 

HPLU-6211-(080)

ACIM-015 -(196)2

ER-45A0-(004)E

ACIM-015 -(203)N

CMLN-6211-(059)

CIM-015 -(202)3

--()

--()

--()

LN62-11 0-(2N)

--()

CMLN-6211-(053) 

  

  

  

--()

  

--()

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

41120-G ELM STREET

2585 BUSINESS PARK WAY

41120-G ELM STREET

1770 LA COSTA MEADOWS DRIVE

2255 BARHAM DRIVE

27422 PORTOLA PARKWAY

13560 EVENING CREEK

DRIVE

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE NORTH (NORTH

TRLR)

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE

13560 EVENING CREEK

DRIVE

SAN DIEGO,CA 92128

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92128

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-45.9/0

11-SD-52-2.6/5.9

11-SD-52-4.9/6.2

11-SD-52-5.8/7.5

11-SD-52-7.4/13.3

11-SD-52-14.1/16.3

Fed Aid

HM3

HA25

HA22

HA25

HB4C

HE14

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 52 AND ON ROUTE 805

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 MILES WEST OF CONVOY STREET

OVERCROSSING TO 0.7 MILES EAST OF

CONVOY STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 52 AND ROUTE 163

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE EAST OF ROUTE 52/15

SEPARATION TO MAST BLVD

UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

TREAT BRIDGE DECK

CONVERT IRRIGATION SYSTEM

PAVEMENT REHABILITATION

CONVERT IRRIGATION SYSTEM

CONSTRUCT AUXILIARY LANE

CONSTRUCT FOUR-LANE FREEWAY

Type Of Work

PETERSON-CHASE GENERAL ENG.

NATURE'S IMAGE

HAZARD CONSTRUCTION CO.

PACIFIC RESTORATION GROUP, INC

HAZARD CONSTRUCTION COMPANY

ERRECA'S, INC.

Contractor

IRVINE, CA  92614-5706

LAKE FOREST, CA  92630

SAN DIEGO,CA  92192

CORONA,CA  92877

SAN DIEGO,CA  92192-9000

LAKESIDE, CA  92040

 

 

 

 

 

 

JUAREZ, DANIEL

HURTZIG, JOHN

MOEN, MIKE

HURTZIG, JOHN

GAYON, ALBERTO

FITZGIBBON, EDWARD

Resident
Engineer

(858)688-1501

(858)467-4086

(619)596-3226

(858)467-4086

(619)697-0217

(619)995-7334

 $733,180

 $408,039

 $2,177,975

 $254,558

 $18,662,295

 $60,865,364

Bid + CCOs

 $412,597

 $360,416

 $1,500,792

 $239,020

 $16,972,318

 $37,781,013

Comp To  date

 $153,364

 $2,282

 $0

 $2,917

 $1,014,895

 $737,112

This Month

02/04/09

05/30/08

09/24/08

06/17/08

01/16/08

11/27/07

Awarded

02/17/09

06/20/08

10/23/08

08/04/08

02/04/08

12/31/07

Approved

07/30/09

05/18/10

06/30/09

12/15/09

08/27/09

12/31/10

Est Comp

 91%

 0%

 100%

 0%

 100%

 49%

%Time

 56%

 0%

 100%

 0%

 91%

 63%

% Work 

 

PLANT EST

SATIS

COMPLETED

PLANT EST

SATIS

 

 

Message

11-291504

11-288404

11-283704

11-288504

11-267304

11-010614

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

1792 KAISER AVENUE

20472-102 CRESCENT BAY DR.

6465 MARINDUSDRY DRIVE

P.O. BOX 77038

6465 MARINDUSTRY PLACE

12570 SLAUGHTERHOUSE CNY ROAD

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

9851 BUENA VISTA AVE.

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

9851 BUENA VISTA

AVENUE

DEL MAR, CA 92014

SAN DIEGO,CA 92111

SANTEE, CA 92071

SAN DIEGO, CA 92111

SPRING VALLEY, CA 91977

SANTEE, CA 92071

Accepted

06/30/09

Location
Storm Water
Plan
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11District

11-SD-52-16.2/17.8

11-SD-52-17.0/17.7

11-SD-78-9.9/10.5

11-SD-79-20.2/35.3

11-SD-94-1.5/13.4

11-SD-94-8.3/8.7

Fed Aid

HE14

HE14

HB1

HM1

HA28

HE14

Pgm Code

IN SAN DIEGO COUNTY IN SANTEE FROM

CUYAMACA STREET OVERHEAD TO MAGNOLIA

AVENUE UNDERCROSSING KP 26.1/28.6

IN SAN DIEGO COUNTY IN AND NEAR

SANTEE ON ROUTE 52 AND ON ROUTE 67

IN SAN DIEGO COUNTY IN SAN MARCOS

FROM SMILAX ROAD UNDERCROSSING TO 0.1

MILE WEST OF RANCHO SANTA FE ROAD

OVERCROSSING

IN SAN DIEGO COUNTY AT SANTA  YSABEL

MORETTIS AND WARNER SPRINGS FROM WEST

JUNCTION ROUTE 78 TO 0.2 MILE N OF

CAMINO SAN IGNACIO

IN SAN DIEGO COUNTY IN AND NEAR SAN

DIEGO, LEMON GROVE AND LA MESA AT

VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN LA MESA AND

LEMON GROVE FROM MASSACHUSETTS AVENUE

UC TO 0.6 KM EAST OF MASSACHUSETTS

AVENUE UC

Description 

TO CONSTRUCT A FOUR LANE DIVIDED

CONSTRUCT FREEWAY AND INTERCHANGE

INSTALL PORTLNAD CEMENT BARRIER

HOT MIX ASPHALT OVERLAY

MAINTENANCE VEHICLE PULLOUTS

CONSTRUCT SOUND WALL

Type Of Work

FLATIRON WEST, INC.

SKANSKA USA CIVIL WEST

HAZARD CONSTRUCTION COMPANY

ALL AMERICAN ASPHALT

AMERICA WEST LANDSCAPE INC

WESTERN RIM CONSTRUCTORS, INC.

Contractor

SAN MARCOS, CA  92078

RIVERSIDE, CA  92092-2405

SAN DIEGO,CA  92192-9000

CORONA,CA  92878

CHINO CA 91710

ESCONDIDO,CA  92029

 

 

 

 

(909)393-6300

 

MOEN, MIKE

MOEN, MIKE

LEVINE, GARY

RAFIQ, AHMAD

TRAN, DUNG

Resident
Engineer

(619)995-7335

(619)596-3226

(760)929-3232

(858)688-1415

 

(858)720-2115

 $27,968,389

 $66,946,225

 $371,126

 $1,787,061

 $908,007

 $1,159,971

Bid + CCOs

 $6,384,915

 $34,545,831

 $69,474

 $1,558,125

 $0

 $1,126,423

Comp To  date

 $974,930

 $2,500,758

 $69,474

 $1,402,687

 $0

 $19,321

This Month

12/17/08

04/10/08

05/20/09

04/13/09

06/24/09

10/31/08

Awarded

12/30/08

04/30/08

06/04/09

04/24/09

07/20/09

11/24/08

Approved

11/24/10

12/08/10

08/28/09

08/05/09

11/17/09

Est Comp

 23%

 44%

 42%

 80%

 0%

 0%

%Time

 23%

 51%

 19%

 82%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

11-2T0104

11-2T0004

11-296304

11-277704

11-261714

11-003504

Contract 

STPL-6211-(077)

HPLU-6211-(075)E

  

  

  

STPL-6211-(049)

--()

LU62-11 0-(6E)

  

  

  

--()

  

--()

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

1770 LA COSTA MEADOWS DRIVE

1995 AGUA MANSA ROAD

P.O. BOX 22900

P.O. BOX 2229

15086 LA PALMA DRIVE

912-108 ANDREASEN DRIVE

9851 BUENA VISTA AVE.

9851 BUENA VISTA AVE.

5825-102 AVENIDA

ENCINAS

2863 CARMEL VALLEY

ROAD

2863 CARMEL VALLEY

ROAD

SANTEE, CA 92071

SANTEE, CA 92071

CARLSBAD, CA 92008

DEL MAR, CA 92014

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 9
07/20/09 Statement of Ongoing Contracts as of 08/03/09

11District

11-SD-94-11.3/13.8

11-SD-94-17.5/17.7

11-SD-94-52.9/65.4

11-SD-125-9.6/T20.8

11-SD-163-.6/7

11-SD-163-.7/2.5

Fed Aid

HA25

HA25

HM1

HM1A

HM3

HB4N

Pgm Code

IN SAN DIEGO COUNTY NEAR LA MESA FROM

0.2 M EAST OF BANCROFT DRIVE

UNDERCROSSING TO VIA MERCADO

IN SAN DIEGO COUNTY NEAR JAMUL FROM

RANCHO MIGUEL ROAD TO 0.3 KM EAST OF

RANCHO MIGUEL ROAD

IN SAN DIEGO COUNTY NEAR CAMPO FROM

0.8 MILE EAST OF BUCKMAN SPRINGS ROAD

TO ROUTE 8/94 SEPARATION

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM ELKELTON PLACE

UNDERCROSSING TO 0.4 MILE NORTH  OF

GROSSMONT COLLEGE DRIVE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM 0.2 MILE

SOUTH OF ROUTE 5/163 SEPARATION  TO

ROBINSON AVENUE OVERCROSS

Description 

TREE PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RUBBERIZED HOT MIX ASPHALT OVERLAY

PLACE MICROSURFACING ON RAMPS

CLEAN AND TREAT BRIDGE DECK

SLOPE PAVING AND FENCE REPLACEMENT

Type Of Work

P & D LANDSCAPE MGMT SERVICES

DIVERSIFIED LANDSCAPE

ORTIZ ASPHALT PAVING, INC.

VALLEY SLURRY SEAL COMPANY

TRUESDELL CORPOR OF CALIFORNIA

PATRIOT GENERAL ENGINEERING,IN

Contractor

ORANGE, CA  92868

WINCHESTER, CA 92596

SAN BERNARADINO,CA  92408

WEST SACRAMENTO CA 95798

TEMPE, AZ  85282

LA MESA,CA  91942

 

 

 

(916)373-1500

 

 

ARINDUQUE, RAY

ARINDUQUE, RAY

REYES, JULIO

RAFIQ, AHMAD

BAGUBE, JUN

Resident
Engineer

(858)467-4084

(858)467-4084

(858)688-1091

 

(858)688-1415

(858)688-1438

 $521,466

 $356,470

 $2,190,422

 $811,190

 $864,908

 $627,778

Bid + CCOs

 $484,270

 $343,574

 $1,777,619

 $0

 $862,590

 $0

Comp To  date

 $1,955

 $2,154

 $954,912

 $0

 $0

 $0

This Month

05/21/07

05/05/04

02/13/09

06/01/09

02/02/09

05/27/09

Awarded

06/11/07

05/19/04

03/04/09

06/16/09

02/17/09

06/16/09

Approved

09/22/10

08/05/09

07/29/09

06/24/09

Est Comp

 0%

 0%

 91%

 0%

 100%

 0%

%Time

 0%

 0%

 80%

 0%

 100%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

COMPLETED

 

Message

11-276414

11-176424

11-296404

11-296804

11-2910U4

11-295504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

999 TOWN AND COUNTRY RD, FL 4

33801 WASHINGTON ST.

382 E. ORANGE SHOW ROAD

P O BOX 981330

1310 W. 23RD STREET

5480-204 BALTIMORE DRIVE

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

2863 CARMEL VALLEY

ROAD

1463 BROADWAY

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

SPRING VALLEY, CA 91977

DEL MAR, CA 92014

EL CAJON,CA 92021

Accepted

06/24/09

Location
Storm Water
Plan
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11District

11-SD-188-/.2

11-SD-805-6.1/8

11-SD-905-8.6/11.6

11-SD-905-9.5/15

11-SD-5506-/0

11-SD-5702-/0

Fed Aid

HA42

HB4N

HE14

HE14

TEA1

HA42

Pgm Code

IN SAN DIEGO COUNTY AT TECATA FROM

THE MEXICO BBORDER TO 0.2 KM  NORTH

OF THING ROAD

IN SAN DIEGO COUNTY IN CHULA VISTA

AND BONITA FROM 0.1 KM NORTH OF

TELEGRAPH CANYON ROAD UNDERCROSSING

TO 0.4 KM NORTH OF BONITA 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM

WEST OF THE MEXICO BORDER

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

1.2 KM EAST OF ROUTE 805/905

SEPARATION TO 0.8 KM EAST OF

BRITANNIA OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT

THE DISTRICT OFFICE HISTORIC

BUILDING

IN SAN DIEGO COUNTY AT BOSTONIA

MAINTENANCE STATION AT 1463 EAST

BROADWAY

Description 

COMMERCIAL VEHICLE ENFORCEMENT

INSTALL RAMP METERS AND HOV LANES

CONSTRUCT NEW FREEWAY

CONSTRUCT NEW FREEWAY - PHASE 1B

REMODEL DISTRICT BUILDING

REMEDIATION OF CONTAMINATED SOILS

Type Of Work

ERRECA'S, INC.

SKANSKA USA CIVIL

SKANKSA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

FLATIRON WEST/SUKUT

CHOCTAW CONSTRUCTION COMPANY,

INC.

WILLOCK CONTRACTING, INC.

Contractor

LAKESIDE, CA  92040

SAN DIEGO,CA  92154

SAN DIEGO,CA  92154

SAN MARCOS, CA  92078

RAMONA, CA  92065

LA MESA, CA  91943

 

 

 

 

 

 

AGUILAR, PEDRO

GAYON, ALBERTO

OLSON, TED

DEYOE, MARLA

COLLINS. TOM

RAMIREZ, DANIEL

Resident
Engineer

(858)688-1372

(760)594-2006

(619)661-6406

(619)688-1342

(619)688-6893

(760)594-2011

 $16,278,913

 $2,186,902

 $62,243,576

 $57,620,736

 $588,079

 $245,482

Bid + CCOs

 $15,963,100

 $1,999,205

 $28,249,478

 $0

 $588,079

 $0

Comp To  date

 $0

 $56,748

 $2,260,581

 $0

 $0

 $0

This Month

10/26/06

06/18/08

01/30/08

05/08/09

08/21/08

06/08/09

Awarded

11/20/06

07/10/08

02/27/08

05/20/09

09/15/08

06/26/09

Approved

07/01/09

05/20/10

12/30/10

07/05/13

07/13/09

11/19/09

Est Comp

 0%

 0%

 45%

 1%

 100%

 0%

%Time

 0%

 0%

 45%

 0%

 100%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

COMPLETED

 

Message

11-256504

11-276204

11-091824

11-288804

11-264804

11-281604

Contract 

HPD-P188-(001)

ACIM-805 -(606)6

HPLU-6211-(071)N

SARR-A905-(019) 

ACST-X073-(085)E

  

--()

--()

LU62-11 0-(2NH)P

A-A905-(019)N

  X0-73 0-(5E)

  

  

  

6211- 073-()

--()

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

  

WPCP

12570 SLAUGHTERHOUSE CYN RD

9543-4 HEINRICH HERTZ DRIVE

9543-4 HEINRICH HERTZ DRIVE

1770 LA COSTA MEADOWS DRIVE

23839 OAK MEADOW DRIVE

P.O. BOX 2322

1463 BROADWAY

817 SWEETWATER ROAD

8863 AIRWAY ROAD

8863 AIRWAY ROAD

4050 TAYLOR STREET

1463 BROADWAY

EL CAJON, CA 92021

SPRING VALLEY,CA 91977

SAN DIEGO,CA 92154

SAN DIEGO,CA 92154

SAN DIEGO, CA 92110

EL CAJON, CA 92021

Accepted

06/23/09

07/16/09

Location
Storm Water
Plan
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11District

 $26,314,314 $497,813,827 $896,239,676

11-SD-5703-/0

Fed Aid

HA42

Pgm Code

IN SAN DIEGO COUNTY AT BOULEVARD AT

BOULEVARD MAINTENANCE STATION AT

40945 OLD HIGHWAY 80  _______

Description 

INSTALL SOIL VAPOR EXTRACTION

Type Of Work

ADVANCED REMEDIAL SERVICES INC

Contractor

HUNTINGTON BEACH CA 92646

(714)842-1345

Resident
Engineer

 

 $308,179

Bid + CCOs

 $0

Comp To  date

 $0

This Month

06/23/09

Awarded

07/20/09

Approved
Est Comp

 0%

%Time

 0%

% Work 

 

Message

11-281504

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

8062 KINER AVENUE

Accepted

Location
Storm Water
Plan



11-068024

11-296004

11-295704

11-167884

11-288104

11-295804

11-277904

11-256204

11-276614

11-0786U4

11-2358U4

11-290904

11-284804

11-291104

11-065104

11-291304

11-239604

11-239504

11-286404

11-291604

11-294404

11-291404

Contract

11-IMP-7-3.7/6.9

11-IMP-7-/1.2

11-IMP-8-96.3/96.8

11-IMP-78-12.1/15.2

11-IMP-86-4.4/4.7

11-IMP-86-7.6/8

11-IMP-98-1.5/22

11-IMP-111-11.4/22.2

11-IMP-111-4.7/T8.2

11-SD-5-8.6/10

11-SD-5-35.7/38.5

11-SD-5-12.4/16.1

11-SD-5-15.1/15.1

11-SD-5-16.2/19.7

11-SD-5-34.7/35.7

11-SD-5-39.8/71.9

11-SD-5-50.9/52.8

11-SD-5-52.8/54.9

11-SD-5-54.9/0

11-SD-8-9.3/9.8

11-SD-15-.4/19.6

11-SD-15-1.8/6.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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11-293804

11-2T0924

11-2T0934

11-080944

11-260714

11-260724

11-080924

11-295104

11-2T0814

11-2T0894

11-070404

11-233204

11-2T0914

11-2T0824

11-291504

11-288404

11-283704

11-288504

11-267304

11-010614

11-2T0104

11-2T0004

Contract

11-SD-15-20.5/28

11-SD-15-10.4/21.2

11-SD-15-16.0/M19.3

11-SD-15-18.6/M27.7

11-SD-15-18.8/M21.9

11-SD-15-21.9/M23.9

11-SD-15-24.0/M26.5

11-SD-15-24.4/M27

11-SD-15-26.0/30.2

11-SD-15-27.3/0

11-SD-15-3.2/M4.1

11-SD-15-8.9/9.7

11-SD-15-10.5/M15

11-SD-15-30.0/31.5

11-SD-15-45.9/0

11-SD-52-2.6/5.9

11-SD-52-4.9/6.2

11-SD-52-5.8/7.5

11-SD-52-7.4/13.3

11-SD-52-14.1/16.3

11-SD-52-16.2/17.8

11-SD-52-17.0/17.7

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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11-296304

11-277704

11-261714

11-003504

11-176424

11-296404

11-276414

11-296804

11-2910U4

11-295504

11-256504

11-276204

11-091824

11-288804

11-264804

11-281604

11-281504

Contract

11-SD-78-9.9/10.5

11-SD-79-20.2/35.3

11-SD-94-1.5/13.4

11-SD-94-8.3/8.7

11-SD-94-17.5/17.7

11-SD-94-52.9/65.4

11-SD-94-11.3/13.8

11-SD-125-9.6/T20.8

11-SD-163-.6/7

11-SD-163-.7/2.5

11-SD-188-/.2

11-SD-805-6.1/8

11-SD-905-8.6/11.6

11-SD-905-9.5/15

11-SD-5506-/0

11-SD-5702-/0

11-SD-5703-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

Page
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Statement of Ongoing Contracts - Federal Aid



11

District

 $21,672,540

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

11District

 $896,239,676  $497,813,827

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $205,515,575

 $30,467,031

 $327,889,502

 $1,849,261

 $330,518,306

 Bid + CCO

 $162,462,561

 $8,706,579

 $188,639,783

 $674,026

 $137,330,878

 Work Comp

District Total:

Work completed this Period:  $21,672,540

-I-

-S-

-SH-

-ER-
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